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Pier Surveys and Removal
Hunters Point Naval Shipyard
BRAC Cleanup Team Meeting

April 26, 2011
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Map of Work Areas

Stockpile Location
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 Planning
• Workplan – Final Pier Demolition Work Plan

 Pre-Demolition Activities
• Pre-Demolition Surveys complete
• Equipment Mobilization

 Pier Demolition Activities
• Demolition and Radiological Screening Activities

 Post-Demolition Activities
• Post-Demolition Surveys
• Equipment Decontamination (if necessary)
• Removal Action Completion Report (RACR) Preparation

Scope of Work and Status Update
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Field Activities:
Monitoring & BMPs

Water quality monitoring:

Debris control: Dust control 
(@ North Pier material staging):
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Field Activities:
Sub Piers B & C Demo Activities Update

Submarine Pier C

Submarine Pier B
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Field Activities:
Sub Piers B & C Demo Activities Update

As of 4/15/2011:

 Sub Pier B
• Approx demo qty: 

16,000 ft2 (~ 40% complete)

 Sub Pier C
• Approx demo qty: 

16,000 ft2 (~ 27% complete)

 Notifications
• BAAQ – 4/11/2011
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North Pier Debris Processing
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Project Schedule

• Mobilization: Week of March 14th

• Demolition Activities Start: Week of March 21st

• Anticipated De-mobilization: September 2011

• Project Completion: February 2012 – Final Report
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